

# Auction Schedule

## Spectrum Auction AJ&K and GB - 2021

No	Process	Timeline (T0*/T1 + No. of days)	Date	Day
1	Publication of Information Memorandum.	T0	17-Aug-21	Tuesday
2	Consultation period end on the Spectrum Auction rules and procedures as set out in the Information Memorandum.	T0 + [21]	8-Sep-21	Wednesday
3	Notification of changes to the Spectrum Auction rules and procedures, if any, and publication of any changes to the IM.	T0 + [26]	13-Sep-21	Monday
4	Information session for prospective Applicants (last opportunity for prospective Applicants to ask questions and get clarification on specifics of the Spectrum Auction), if required.	T0 + [28]	15-Sep-21	Wednesday
5	Deadline for prospective Applicants to submit Application Form and Sealed-Bid Form with Pre-Bid Deposits (Annex B and Annex E)	T1 = T0 + [35] (till 4 pm Pakistan Standard Time)	22-Sep-21	Wednesday
6	PTA notifies Qualified Applicant(s) and further inform all Qualified Applicants whether the Auction shall move to the Electronic Auction Stage or PTA declares Qualified Applicants as Provisional Winners.	T1 + [1]	23-Sep-21	Thursday
7	If PTA proceeds with the Electronic Auction Stage, an information package containing confidential information and instructions to participate in the Electronic Auction Stage is provided to those Qualified Applicants eligible to participate in that Stage.	T1 + [2]	24-Sep-21	Friday
8	Mock Clock Auction (1800 MHz and 2100 MHz), if required, for eligible Qualified Applicants	T1 + [5]	27-Sep-21	Monday
9	Clock Auction bidding starts, if required	T1 + [6]	28-Sep-21	Tuesday
11	SMRA Auction bidding starts, if required, for eligible Qualified Applicants	T1 + [7]	29-Sep-21	Wednesday
12	Provisional Winners announced for both spectrum bands	No more than [1] day after completion of the Electronic Auction Stage, if required	30-Sep-21	Thursday

No	Process	Timeline (T0*/T1 + No. of days)	Date	Day
13	Initial Spectrum Fees due from Provisional Winners for all Spectrum Blocks acquired in the Spectrum Auction (i.e. 50% or 100% payment of the Initial Spectrum Fee.	According to the schedule in Section 2.5 of this IM	-	-
14	PTA in consultation with FAB to issue Rationalisation Plan for the 1800MHz band to all CMOs	After receipt of all relevant Initial Spectrum Fee	-	-
15	Deadline for CMOs to implement Rationalisation Plan for the 1800MHz band	Within 30 days of PTA having published the Rationalisation Plan	-	-
16	Grant of Licenses/Assignment of right to use of spectrum	After having received the 50% or 100% of the Initial Spectrum Fee and implementation of Rationalization Plan	-	-
*These dates/timelines are subject to change as deemed necessary by the PTA				