

Revised Timelines

Spectrum Auction for Next Generation Mobile Services (NGMS)/5G - 2026

Process Steps	Timeline	Date	Day
Publication of IM and start of Consultation Period	[T0]	9-Jan-2026	Friday
Extended Consultation Period Ends	[T0+28]	6-Feb-2026	Friday
Publication of Final IM	[T0+35]	13-Feb-2026	Friday
Information Session for Prospective Applicants	[T0+ 38]	16-Feb-2026	Monday
Application deadline (including deadline for pre-bid deposit) latest by 4.00 PM (PST)	[T0+ 49]	27-Feb-2026	Friday
PTA announces list of Applicants	[T0+ 49]	27-Feb-2026	Friday
PTA announces list of Qualified Bidders	[T0+ 53]	3-Mar-2026	Tuesday
Bidder Seminar for Qualified Bidders (Distribution of bidder participation instructions/manual)	[T0+54]	4-Mar-2026	Wednesday
Mock Auction(s) for Qualified Bidders	[T0+55]	5-Mar-2026	Thursday
Main Auction (Allocation Stage) starts	[T0+60]	10-Mar-2026	Tuesday
Assignment Stage Starts	TBD (upon closing of Allocation Stage Auction)		
Announcement of Provisional Auction Results	Upon completion of Assignment Stage		
Deadline for Submission of PBGs	Within 15 business days after announcement of Provisional Auction Results		
Grant of License(s) to Winning Bidders	After submission of PBGs		

Note: T0 is the IM Publication date i.e. 9th January 2026. All dates and timings are indicative and subject to change as deemed necessary by the PTA.